SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 8:25 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 557 Const Calendar Day: 779 Date: 23-Jul-2014 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  11:00 pm Break: 04:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, cool

Working Day If no, explain:

Diary:

at 2130, beginning work on installing the PS-11 with shim plate for the 12" CCSF Water Main at 2130.
Tom Colombo went out to the bridge with the crew then went off shift at 0000.

24, 2014.

Dispute
General Comments =
Mechanical contractor's coordination meeting 0900-1000. Track progress of FWS mechanical piping
installation from a night closure of the #1 lane of the WB bridge. Background work for processing RFI
3688. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 8.00 0.00 0.00 8.00 D
Diary: Dispute
12" DIP installation 123 0-000-000.123 —
Sal Marino provided the welding QC for the installation of the PS-11 with shim plate for the 12" CCSF
Water Main at CB 19.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Diary: Dispute
12" DIP installation 123 0-000-000.123

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000 at Pier 7 on the night of
July 23, 2014. The crew mobilized to the bridge and were in the closure of the #1 lane of the WB at CB 19

The crew worked on this operation until 0130, then mobilized back to Pier 7, going off shift at 0300 on July
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 557  Date: 23-Jul-2014  Wednesday

The crew used a 2.5 HP generator, a 75 amp welding machine, and small tools in performance of this
operation.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 8.00 0.00 0.00 8.00 D
Painter APP Victor Ruiz 8.00 0.00 0.00 8.00 D
Di ary: Dispute
CB 19 Expansion Loop 001 O0-MSI-EFA.187 =
The CCC crew spent the shift prepping and priming the various pipe supports added per the direction
given in various RFIs at CB 19, between the IB barriers of the WB and EB bridges.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew, including Josh Johnson and Tim Esquivel, spent 3 hours mobilizing to and from a night
lane closure of the #1 lane of the WB bridge at crossbeam CB-19, which will be paid under CCO 354.
Tom Colombo spent 1.5 hours mobilizing to the bridge, then went off shift from the bridge. Per the
pipefitter's union agreement, the crew gets a 12% hourly pay differential and 8 hours of pay for 7 hours of
work for working at night.
In addition to the equipment used in performance of the shift's work, for CIC, the crew used three crew
trucks, and a light tower, and a towed port-a-potty which will be paid under CCO 354 via monthly invioce.
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